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stablish a capital improvements and equipment Target Date -
replacement acquisition plan in conjunction
with Headquarters Engineering Branch, Real Estate O
. a5 _ o R ctlion fricer -
_and Construction Division and GSA related to the fction Offic
_ ~ Standard Level User Charge (SLUC) procedures.
Telephone Numbexr - 5245

1

Date:

Period Status (Circle One)
july-August + = <
September-October + = <
November -December + = <
January-February  + = <
March-April + = @

May-June + =

Status Description:

+ - Exceeding planned performance

= - Meeting planned performance
- Behind planned performance
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Obtain backgroumd ‘information from HEB, RECD, and GSA on

the  current operating procedures for handling capital
improvements and equipment replacement.

A

Review Standard Level User Charge (SLUC) procedures in

(

ccordinatien with GSA Buildings Managers for informa-
tion pertaining to the processing of work orders for
capital improvements and equipment replacement; such
.a8s, criteria used by GSA, Region 3 for scheduling
work priorities, party responsible for the funding,
method to be used for follow-up and expediting Agency
requirements through GSA chamnels. Establishment of a
focal point officer on various levels.

I
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3. Identify all capital improvements and equipment replace— i
ments that are currently programmed for, and are in the
GSA system. Coordinate with HEB, RECD and GSA in
working up a complete list of all projects that are in
the working stages and projects in the planning stages.
Prepare a complete list of these projects and establisH
guidelines that are agreeable to all parties concerned
to insure this 1ist is maintained on a current basis

at all times. c A

4. (‘"".entify the responsible officer for each project (Pro-
- ject Officer). Determine source of funds; such as,
GSA, Agency, etc., dollar amount of each project.

~ Establish a starting and estimated completion date for

each project on the list. /\

5. Prepare a detailed plan that will include all the steps
outlined abm'e and put this objective into a finished
product.
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